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1. Το Έργο

• Αυτοκινητόδρομος 230km

• ΠΕΟ 34km

• Νέα Τμήματα 25km

• Σήραγγες συνολικού μήκους 12km

 Σήραγγα Τ1: 2km

 Σήραγγα Τ2: 6km

 Σήραγγα Τ3: 3km

 Σήραγγα Τ4: 1km



2. Συμβατικό Πλαίσιο

• Σύμβαση Παραχώρησης (Ν3605/2007, Ν4219/2013)

• Ευρωπαϊκή (EU54/2004) / ελληνική (ΠΔ230/2007) νομοθεσία για την ασφάλεια
σηράγγων στο Διευρωπαϊκό Οδικό Δίκτυο

• Σύμβαση Πυρόσβεσης και Σύμβαση Αστυνόμευσης

• Οδηγίες της Διοικητικής Αρχής Σηράγγων

• Ευρωπαϊκή Συμφωνία για τις Διεθνείς Μεταφορές Επικίνδυνων Εμπορευμάτων
(ADR)

• Προτάσεις Αρμόδιου Ασφάλειας Σηράγγων

• Οδηγίες άλλων χωρών (RABT, CETU, ASTRA, NFPA)

• Δημοσιεύσεις PIARC, ITA και διεθνή καλή πρακτική



3. Εμπλεκόμενοι φορείς

• Αυτοκινητόδρομος Αιγαίου

• Κ/Ξ Κατασκευής Μαλιακός-Κλειδί (ΜΚ-CJV)

• Ανεξάρτητος Μηχανικός

• Επιβλέπουσα Υπηρεσία του Δημοσίου (ΕΥΔΕ-ΚΣΕΣΠ)

• Διοικητική Αρχή Σηράγγων

• Υπηρεσίες Έκτακτης Ανάγκης (Π.Υ., Αστυνομία, ΕΚΑΒ)

• Αρμόδιος Ασφάλειας Σηράγγων

• Εμπειρογνώμονας σε θέματα ασφάλειας σηράγγων



4. Συμβατικές Προβλέψεις - Σ.Π. 

 Εγχειρίδια Λειτουργίας (φάση Γ’)

 Συνθήκες μειωμένης Λειτουργικότητας & ελάχιστες απαιτήσεις λειτουργίας (MOR)

 Εσωτερικά Σχέδια Δράσης για συμβάντα εντός σηράγγων

 Κοινό Σχέδιο Αντιμετώπισης Έκτακτων Καταστάσεων (ΣΑΕΚ) με τις Υπηρεσίες Έκτακτης

Ανάγκης

 Εγχειρίδια Επιθεώρησης και Συντήρησης (φάση Γ’)

 Συντήρηση Σηράγγων και χρόνοι αντίδρασης για κάθε βλάβη εξοπλισμού

 Έκδοση Βεβαίωση Περάτωσης Εργασιών από τον ΑΜ

 Ολοκλήρωση των Νέων Τμημάτων (ανοιχτή οδοποιία και σήραγγες)

 Ολοκλήρωση δοκιμών του Η/Μ εξοπλισμού των σηράγγων

 Αδειοδότηση από την ΔΑΣ σύμφωνα με την διαδικασία που προβλέπεται στο
ΠΔ230/2007 (Παράρτημα ΙΙ, § 3)



5. Συμβατικές προβλέψεις - Ασφάλεια σηράγγων 
(ΠΔ230/2007)

A. Στάδιο της μελέτης (DGV-RAS, SHI)

 Ο Διαχειριστής συντάσσει τον Φάκελο Ασφαλείας στο στάδιο της μελέτης

 Γνωμοδότηση του Αρμοδίου Ασφαλείας

 Έγκριση από ΔΑΣ του safety concept

B. Στάδιο έναρξης λειτουργίας (περιγραφή οργάνωσης, ΣΑΕΚ, σύστημα ανάδρασης)

 Ο Διαχειριστής συντάσσει τον Φάκελο Ασφαλείας

 Γνωμοδότηση του Αρμοδίου Ασφαλείας

 Αδειοδότηση (με/ χωρίς όρους) από τη ΔΑΣ



ISSUANCE OF 5th ESTL's COMPLETION CERTIFICATE - CRITICAL ACTIONS DATES

Submission of the Safety 
Documentation of the Design Stage 
to the IE

Review of the Safety Documentation of 
the Design Stage by the IE: up to 
22.07.2016

Comments by the State & AMSA on the 
IE’s review: 23.07.2016 - 05.08.2016

IE’s reply on the State and AMSA’s 
comments: 06.08.2016 - 12.08.2016

Submission of the Safety 
Documentation of the Design Stage 
to the TAA: 13.08.2016

TAA approval: 12.10.2016

1/7/2016 22/7/2016 5/8/2016 12/8/2016 1/9/2016 31/10/2016

SHI

DGV RAS
Submission of the Safety 
Documentation of the Design Stage 
to the TSO

Opinion on the Safety Documentation 
of the Design Stage by the TSO

Comments by AMSA on the TSO’s 
opinion

Inclusion of TSO’s opinion to Safety 
Documentation

Submission of the Safety 
Documentation of the Commisioning 
Stage to TSO

TSO opinion Comments by AMSA on the TSO’s 
opinion

Inclusion of TSO’s opinion to Safety 
Documentation

1/7/2016 20/8/2016 30/8/2016 31/8/2016 1/5/2017 30/6/2017 10/7/2017 11/7/2017

SHI

DGV RAS

60 days
Submission of the Tunnels Operation 
Permit Documentation

Issuance of the Tunnels Operation 
Permit

15/7/2017 15/9/2017

in case of IE's comments
Completion of 
"Tests on Completion"
(DCC Clause 21)

Request for issuance of CCAT: 
17.12.2016

IE’s notification (intention to issue or 
not the CC): up to 01.01.2017 

Completion Certificate for the Section 
Evangelismos – Skotina (CCAT): 
01.01.2017

State & AMSA’s comments on the IE’s 
intention (or not) to issue the CC: 
02.01.2017 – 08.01.2017

IE’s reply on the State and AMSA’s 
comments: 09.01.2017 - 15.01.2017

Completion Certificate for the Section 
Evangelismos – Skotina (CCAT): 
15.01.2017

20/4/2017 21/4/2017 6/5/2017 6/5/2017 13/5/2017 20/5/2017 20/5/2017

Partial Submission of the MCP 
Operation Manual Phase 3 (Volume 4 
- Toll Operation):
AMSA_14729

Review of the submission by the IE Integration of MOR to Operation 
Manual by AMSA

Submission to the IE of the remaining 
parts of MCP Operation Manual 
Phase 3

Review of the MCP Operation Manual 
Phase 3 by the IE

Comments by the State & AMSA on the 
IE’s review

IE’s reply on the State and AMSA’s 
comments

Request for issuance of CCESD (5th 
ESTL)

IE’s notification (intention to issue or 
not the CC)

State & AMSA’s comments on the IE’s 
intention (or not) to issue the CC

IE’s reply on the State and AMSA’s 
comments

Completion Certificate for 5
th

ESTL 
(CCESD)

6/6/2016 15/8/2016 15/11/2016 1/3/2017 31/3/2017 14/4/2017 21/4/2017 22/4/2017 16/9/2017 23/9/2017 30/9/2017 1/10/2017

Preparation of
MOR & ERP
1st draft by ENALOS

Comments by AMSA
on MOR & ERP

Final submission of MOR & ERP by 
ENALOS

Consultation with Emergency Services 
for CERP

Submission of
CERP by ENALOS

Comments by AMSA
on CERP

Final submission of CERP by ENALOS Submission to the State & Emergency 
Services of the ERP & CERP (Police & FB 
agreements req/nt)

State & Emergency Services approval of 
the ERP & CERP

Integration of ERP & CERP to Operation 
Manual by AMSA

31/7/2016 15/8/2016 15/9/2016 31/10/2016 15/11/2016 30/11/2016 31/12/2016 10/1/2017 9/2/2017 28/2/2017

Submission of MCP Inspection and 
Maintenance Manual Phase 3: 
AMSA_12297

Review of the submission by the IE Integration of MOR to Inspection and 
Maintenance Manual by AMSA

Submission to the IE of MCP 
Inspection and Maintenance Manual 
Phase 3 Update

Review of the MCP Inspection and 
Maintenance Manual Phase 3 Update 
by the IE

Comments by the State on the IE’s 
review

IE’s reply on the State’s comments

5/5/2015 15/8/2016 15/11/2016 30/11/2016 31/12/2016 14/1/2017 21/1/2017

optional

Critical Dates

Notes In order to achieve the issuance of the 5th ESTL by 31.03.2017 the following actions has to be achieved not later than the specific dates:

Free float

 13.08.2016:  Submission of the Safety Documentation of the Design Stage by AMSA to TAA 

 12.10.2016: TAA to issue the approval of the Safety Documentation of the Design Stage 

 03.11.2016: Submission of the Action Plans to the Emergency Services 

 04.12.2016: Submission of the Safety Documentation of the Commissioning Stage by AMSA to the IE 

 16.12.2016: Completion of Tests on Completion (Clause 21 DCC) 

 17.12.2016: Request for issuance of CCAT for the Section Evangelismos – Skotina 

 31.12.2016: Submission of MCP Inspection and Maintenance Manual Phase 3 by AMSA to the IE (3 months prior to 31.03.2017)

 09.01.2017: Submission of the MCP Operation Manual Phase 3 (51 days prior to applying for 5 th ESTL CC)

 15.01.2017: Completion Certificate for the Section Evangelismos – Skotina (CCAT) to be issued (in the draft agreement the date 07.01.2017 is mentioned for such CCAT issuance)

 16.01.2017: Tunnels Operation Permit documentation to be submitted to TAA together with the CCAT

 02.03.2017: Request for issuance of CCESD (5th ESTL) 

 17.03.2017: Tunnels Operation Permit to be issued 

 17.03.2017: IE’s intention to issue the 5th ESTL CC 

 7 days for comments by State and 7 days for IE to decide

 31.03.2017: Completion Certificate for 5th ESTL (CCESD) is issued 

Other prerequisites for completion or arrangement:

-“Completion” of AMSA’s constructions (Nikaia MSS, MMS, emergency phones, Env. Stations, outflows tunnels, SICE scope, EEM interfaces, etc) on 17.12.2016 (request for issuance of the CCAT). The Contract allows some works to be performed up to the date of issuance of the CC (15.01.2017).

-Implementation of the Fire Fighting Agreement up to 31.12.2016.

-Hiring and training of AMSA’s personnel by MKCJV

-Procurement of any equipment and spare parts

-Services Agreements to be signed for 
special requirements of the New 

Συμβατικές υποχρεώσεις για αδειοδότηση

Σύνθετο έργο… Αλληλοεξαρτώμενες ενέργειες…

6. Συμβατικές Προβλέψεις  



Συμβατικές υποχρεώσεις για αδειοδότηση

6. Συμβατικές Προβλέψεις  



7. Προετοιμασία Διαχειριστή

Σχέδιο προετοιμασίας επιχειρησιακού προσωπικού Διαχειριστή για τη θέση των νέων
σηράγγων στη κυκλοφορία και την ασφαλή λειτουργία

• Πέραν των συμβατικών απαιτήσεων

• Σύμφωνα με τη διεθνή καλή πρακτική

• Προτάσεις Αρμόδιου Ασφάλειας Σηράγγων
«παροχή γνώμης για τον ενδεδειγμένο χρόνο έναρξης
της χρήσης της κατασκευής, του εξοπλισμού και της

λειτουργίας των σηράγγων» ΠΔ230/2007, Άρθρο 6, §2, ε)



7. Προετοιμασία Διαχειριστή 

• Νέο ΚΔΑ για ενοποιημένη διαχείριση όλου
του αυτοκινητοδρόμου

• Δοκιμαστική Λειτουργία σηράγγων
εξοικείωση με την υποδομή κ συστήματα
ασφαλείας

• Εκπαίδευση προσωπικού Διαχειριστή

* Προσομοίωση συμβάντων σε σήραγγες (ΚΔΑ, περίπολα, τομέας)

* Ειδική εκπαίδευση στο κέντρο εκπαίδευσης Frejous



7. Προετοιμασία Διαχειριστή 

• Εκπαίδευση προσωπικού ΥΕΑ από Διαχειριστή και επί τόπου επισκέψεις/ ασκήσεις

• Δοκιμή θερμού καπνού στις σήραγγες Τ2 και Τ3 με τη συμμετοχή της Π.Υ.



7. Προετοιμασία Διαχειριστή

Άσκηση ασφαλείας μεγάλης κλίμακας στη Τ2 με τη συμμετοχή των ΥΕΑ με βάση το
κοινό ΣΑΕΚ

+ ΦΩΤΟ



7. Προετοιμασία Διαχειριστή

Εκστρατείες ενημέρωσης χρηστών για την επικείμενη έναρξη λειτουργίας



8. Παράδοση στη κυκλοφορία

• Ο Διαχειριστής υποβάλει στη ΔΑΣ

* Φάκελος Ασφαλείας στο στάδιο έναρξης λειτουργίας

* Γνώμη Αρμόδιου Ασφάλειας σχετικά με τη παράδοση σήραγγας

* ΒΠΕ από τον ΑΜ

• Άδεια λειτουργίας από τη ΔΑΣ (31/3/2017)

• Τελετή έναρξης λειτουργίας παρουσία του Πρωθυπουργού και της επιτρόπου
Περιφερειακής Πολιτικής της Ευρωπαϊκής Ένωσης (6/4/2017)

• Παράδοση σήραγγας στη κυκλοφορία
(7/4/2017, 10:00πμ)



 Αδειοδότηση σηράγγων: ειδική περίοδος – απαιτείται ειδική οργάνωση του
Διαχειριστή

 Ορισμός εθνικού πλαισίου «ελάχιστων απαιτήσεων ασφαλείας για σήραγγες» για
σχεδιασμό & κατασκευή υποδομής, θέση σε λειτουργία & προετοιμασία Διαχειριστή,
περίοδος λειτουργίας & συντήρησης.

 Ανανέωση συμβατικού πλαισίου

 Ενσωμάτωση του “holistic tunnel safety concept”

 Ορισμός επιχειρησιακής προετοιμασίας Διαχειριστή

 Εισαγωγή του “project safety review” σε όλες τις φάσεις του Έργου

9. Συμπεράσματα - προτάσεις 



TEΛΟΣ ΠΑΡΟΥΣΙΑΣΗΣ

ΕΥΧΑΡΙΣΤΟΥΜΕ


